PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail A — Item 2, Repeat Maltreatment (Maltreatment of Children in Foster Care)

Goal: To improve the incidence of maltreatment in foster care

START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Finalize CPS policy clarification
distinguishing discipline violations handled
by foster care from maltreatment reports to
be handled by CPS (Form 431). Publish
CPS policy clarification to county staff.

Transmittal to counties

Rebecca Jarvis

Dec. 2001

This benchmark was achieved.
Social Services Manual Transmittal
01-13 was released on 12/17/01. This
transmittal revised the Special
Investigations Section of the CPS
manual, which includes CPS
investigations and private agency
foster homes. CPS policy
requirements clearly state, and
reference applicable foster care
policies, on the screening of reports to
determine if the allegations warrant a
CPS investigations or an assessment
of foster care staff. Eight training
sessions were conducted statewide on
this policy.

June 2002

Inquire at ORS regarding their collection
of data from maltreatment investigations in
institutional settings.

Memo to team

Shirley Vassy

Sept. 2002

This benchmark was achieved.
Inquiry was made with Office of
Regulatory Services (ORS) regarding
data collections of maltreatment in
institutional settings. If the agency
could use ORS data collections to
determine the number of non-child
welfare children abused by foster
parents in the institutions, a
determination could be made as to a
part of the discrepancy in the data.
ORS uses a system Aspen Central
Office (ACO) to collect data, which
would show any alleged complaints of
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

child abuse that occurs in a residential
care home or a foster placing agency.
The system does not list the legal
custodian of the child. Therefore, this
data would not aide the agency in
determining non-child welfare
children included in measures for
maltreatment in foster care. A memo
was written to convey this
information to the team members.

Completion Date: September 2002

What needs to be accomplished:
Written memo will be shared with
team members who were not present
at the last committee meeting. This
will be completed February 2003.

July 2002

Produce descriptive statistics on foster care

victims

Report to team

Shirley Vassy

Sept. 2002

This benchmark was achieved.
Using information on the substantiated
maltreatment to foster care children by
foster parents or residential/facility
staff for the period of January 2001 —
December 2001, a profile of the
victims was produced.

Completion Date: Work began with
approval of the PIP, final completion
of the report occurred December 2002

Next steps: The information gathered
on the foster care victims will be used
to guide policy and training changes.
In January 2003, changes were made
in the data collection system to

Currently the data
collection instrument
(Form 431) is
completed for all
assessments of abuse or
neglect in foster homes
or institutions. The
children in the foster
homes/institutions are
not separated in groups
of children in agency
custody vs. children in
parental custody. In
producing the report a
mechanism to monitor
data collection of
children included a
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

improve the capacity of collecting
more specific data of children abused
in foster care. Information from the
new enhanced system will be used in
monitoring described in step 13.

paper copy of
investigations to better
identify and describe
foster care victims.

July 2002

Compare foster care victims to other
victims

Report to team

Shirley Vassy

Sept. 2002

This benchmark was achieved. A
report was prepared using data for the
period January 2001- December 2001.

Completion date: this step was only
partially achieved by September 2002.
The report was shared with the team
after the approval of the PIP in
November 2002.

July 2002

Compare foster care victims to non-victim
foster care children

Report to team

Shirley Vassy

Sept. 2002

This benchmark was achieved. A
report was prepared using data for the
period January 2001- December 2001.

Completion date: this step was only
partially achieved by September 2002.
The report was shared with the team
after the approval of the PIP in
November 2002.

June 2002

Determine proportions of reports by
placement setting

Report to team

Shirley Vassy

June 2002

This benchmark was achieved.
Completion date: June 2002 and
ongoing. This information was shared
with the team prior to the approval of
the PIP. This information will be
shared on a semiannual basis.

Resources to enhance the
measurement of this benchmark:
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Beginning in January 2003 statewide
reporting on Form 431 of private
versus agency approved foster homes
will enhance the capacity to report on
this step.
July 2002 Produce a profile of foster. famil.ies . Report to team Shirley Vassy Sept. 2002 This benchmark was achieved. This | The capacity of the

involved in maltreatment investigations information will be further analyzed to | current data collection
determine if there is an association system limits the
between demands placed on foster elements in the profile.
parents and the incidence of In January 2003 several
maltreatment in foster care. enhancements were

added to the data
Completion date: September 2002 collection system,
and ongoing. The report to the team which should increase
was shared after the approval of the the capacity to profile
PIP in November 2002. The foster families involved
enhancements to the data collection in maltreatment.
system should increase the capacity to
determine any similar descriptive
elements of the foster parents involved
in maltreatment.
May. 2002 Examige the policy and training of Report to team Normer Adams Mar. 2002 Th'isvbench'mark was achieved. The

institutional staff training policy of institutional staff
was reviewed. A report was made to
the team on the requirements for all
staff by regulation. The report also
compared the training of institutional
staff with the agency’s training of
foster parents.
Completion date: May 2002, this
item was completed prior to PIP
approval.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Oct. 2002

Examine the policy and training of foster
parents and social services staff

Report to team

Liz Bryant, Winifred
Abdullah, Betty Wright,
Geraldine Jackson-White

Dec. 2002

Requesting a date
change to March
2003

Initiated a series of meetings to review
policy and training requirements for
DFCS foster parents.

Policy: Two meetings of core
workgroup members held to review
and discuss steps to be taken in
implementing this action strategy. A
proposal is presently being developed
to outsource the task of reviewing and
completing a comparative analysis of
commonalities and differences in
DFCS (public) and Office of
Regulatory Services (ORS) (private)
standards for licensure or approval of
family foster homes and child-caring
institutions. Method for measuring
achievement: Written proposal
completed and submitted for approval
by 12-30-02 and proposal approved by
1-31-03. Actions to be taken next
quarter: Submit proposal for
approval; select contractor;
completion of the comparative
analysis of DFCS and ORS
standards/policy for licensure of foster
homes by contractor; and submission
of written report. Follow-up meeting
coordinated by contractor to review
comparative analysis & make
recommendations for change re:
outcomes of comparative analysis of
uniform licensing standards .

Funding of contract
services.

May. 2002

Recommend policy and training changes
for institutional staff

Report to team

Normer Adams

May 2002

This benchmark was achieved. A
report was made to the team for
changes or additions to policy. The
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

recommendations included: Training
of the public and private sectors would
benefit through coordinated planning,
implementation and cross training.
Cross training of the public and
private sectors would serve as a
common platform for both sectors and
the children that they serve.
Certification of professional staff that
includes fundamental training
requirements should be incentives
through favorable regulation and
reimbursements.

Completion date: May 2002 and
ongoing.

Next steps will include discussion of
the recommendations in conjunction
with policy changes.

Dec. 2002 Recommend policy and training changes

for foster parents and social services staff

Report to team

Liz Bryant, Winifred
Abdullah, Betty Wrights,
Geraldine Jackson-White

Dec. 2002

Expected
completion date
June 2003

Recommendations for policy and
training changes based on outcome of
comparative of DFCS and ORS
standards and GPS:MAPP and other
foster/adopt preparation curricular and
follow-up discussion and
recommendations.

Training- Budgetary
and time-constraints to
retrain staff.

Dec. 2002 Recommend improvements to the foster
parent services array in concert with the

Item 6 and Item 17 PIPs

Report to team

Doris Walker
Liz Bryant

Feb. 2003

Wrap Around
services completed
and expected to be
on going.

Achieved. Wrap Around services
provided for foster parents.
Development of a data base of
resources in partnership with Georgia
Association of Homes and Services to
Children (GAHSC)

Feb. 2003 Implement new training plan in family
foster care and/or institutional foster care

Evaluation:

Report to team

Doris Walker,
Liz Bryant,
Professional Development

May 2003

Recommendation for additional staff
to provide TA training and a vendor is
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Quarterly monitoring reports will
analyze and compare outcome
data with 2001 CFSR.
Progress/needs will be addressed
and revised as needed in the
Annual IV-B State Plan

A Qualitative Case Review
(QCR), similar to the CFSR, will
be conducted with the assistance
of the Child Welfare Policy and
Practice (CWPPGQG) on a
representative sampling of cases.
DFCS county supervisors, Social
Service Program staff,
Consultation and Support Units,
IV-B Advisory Committee
members and other stakeholders
may participate in this review.
The results of the first QCR will
be included in the 2003 IV-B
State Plan.

Section (Geraldine Jackson-
White)

needed to develop a review process.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail B — Item 3, Services to Family to Protect Child(ren) in Home and Prevent Removal and

Item 4, Risk of Harm to Child

Goal: To improve this outcome by January 2004

START ACTION STEPS MEASURABLE RESPONSIBLE COMPLETION ACCOMPLSIHMENTS BARRIERS TO
DATE BENCHMARKS PERSON DATE ACHIEVEMENT
June 2002 Develop family assessment, which Development of Protective Services and Foster | Jan. 2004 *Existing CPS policy was reviewed This additional policy and

includes policy for the assessment of recommendations for policy, Care Policy Committee: and decisions made on how to make procedure will be added

mental health, substance abuse and
domestic violence needs and prevents
premature case closure.

practice and training based on
the completed review.
Policy, practice and training

Review existing assessment
policy in CPS and Foster Care.
Review includes multi-
disciplinary team and experts in
the field.

Develop revised CPS policy,

steering meetings.
Written revised policy.

Recommendations for training
and budget for implementation
of recommendations.

training and staffing
recommendations.

e Develop training and budget
recommendations to implement
revised policy.

Monitoring Steps:

Participant notes and meeting minutes
Policy Draft

Training and budget recommendations.

CPS, Foster Care Units,
Office of the Child Advocate;
Professional Development
Section;

Social Services Section as
deemed appropriate.

DFCS Economic Support
Section;

Substance Abuse Assessment
Workers.

revisions in CPS policy to bring it
more in line with existing FC policy
that already includes an expanded
family assessment. For CPS, a
decision was made that this will be
accomplished by requiring a more
comprehensive family assessment
followed by a family team meeting.
Review periods will change from a
maximum of three months to a
maximum of six months. If sufficient
change is not made by the end of
fifteen months (in line with foster care
time standard for TPR requirements),
policy will require a multi-disciplinary
staffing to determine plan for
immediate safety of children. *Work
group for developing family
assessment included state and county
DFCS, Child Welfare Policy and
Practice Group, Office of the Child
Advocate. This group met 12/01
through 6/02 and designed new family

to the responsibilities of
CPS staff, whose numbers
continue below what is
needed to adequately
handle the number of CPS
cases in the state. It is
anticipated that training
on Domestic Violence
policy/procedure will
alleviate some of these
concerns.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE
PERSON

COMPLETION
DATE

ACCOMPLSIHMENTS

BARRIERS TO
ACHIEVEMENT

assessment process. This new process
requires a much more in depth study
of the family, including individual
family members. Required
information covers many functioning,
looking at individual children and
adults in the household. Requirements
also include completion of a
genogram and eco map. By having
more information about the family and
more family involvement in planning,
better case plans and better results for
change are expected. *Work group
for developing domestic violence
(DV) policy and procedure includes
state and county DFCS, state DV staff,
DV shelter representatives. *Work
group for policy and procedure
development for new family team
meeting procedures for CPS families
includes state and county DFCS, Child
Welfare Policy and Practice Group,
Office of Child Advocate, state
Professional Development (training),
Family Connection Partnership. *CPS
policy/procedure for family
assessment and family team meeting
has been completed for nine-county
pilot (completed December 2002).
This includes guidelines, within the
family assessment, to collect
information for better assessment of
mental health, substance abuse and
domestic violence. *CPS domestic
violence policy and procedure is
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE
PERSON

COMPLETION
DATE

ACCOMPLSIHMENTS

BARRIERS TO
ACHIEVEMENT

expected to be completed in Spring
2003, ready to pilot in two counties
beginning in May 2003 and in the
field approximately January 2004.
*Initial discussion and work on
policy/procedure development for
prevention of premature case closure
began December 2002. This included
identifying persons who can
contribute in the development of this
policy and a discussion of possible
additions to policy and procedure.
Guidelines for beginning policy
development are anticipated by March
2003.

June 2002

Develop

and implement community

partnerships for the protection of

children
counties.
[ ]

(CPPC) in representative

Identify community partners.
Begin strategy development,
resource development,
partnership building and outcome
and planning.

Provide support

Monitoring Steps: Meeting minutes

Partners identified and
committed to development of
strategies.

Implementation of nine
counties in phase .

Representatives of DFCS and
Family Connections,
Children’s Trust, Prevent
Child Abuse in Georgia and
allied agencies.

Jan. 2004

All nine counties have a community
hub coordinator in place and involved
in identifying community resources.
Coordinators are responsible for
additional resource development,
within the identified hub communities,
that will meet needs of ICA families.
Measurement: County offices will
maintain data on the number of both
CPS and non-CPS families living in
the hub communities and receiving
CPS services and ICA services. Data
will include information about CPS
families who go through the family
assessment and family team meeting
process: family identification,
investigation findings. Follow-up on
these families will determine whether
anew CPS case is opened within a
year on similar allegations or on

Because counties are just
now beginning to work
with new procedures for
family assessments and
family team meetings in
their hub communities,
there is no database for
measurement. This will
be established over the
next twelve months,
beginning January 2003;
however, because
progress is based on
number of families
coming back into the
system after case closure,
it will probably be two to
three years before there is
a good database to work
from.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE
PERSON

COMPLETION
DATE

ACCOMPLSIHMENTS

BARRIERS TO
ACHIEVEMENT

different allegations. *Core strategies
developed by CPPC and Annie Casey,
are: 1). An individualized course of
action for each child and family
identified by community members as
being at substantial risk of child abuse
and neglect. 2). A network of
neighborhood and community
supports. 3). New policies, practices,
roles and responsibilities within the
public CPS agency. 4). A
collaborative decision-making
capacity to guide and sustain the
partnership. *Funding has been
identified through Safe and Stable
Families. The nine pilot counties will
receive from $20,000 -$30,000 each.
In addition, the possibility of training
hub coordinators on how to identify
and apply for available grant money
for resource development is being
explored (began December 2002).

Sept. 2002 Develop and provide for CPS and foster
care training to handle requests for case-
related information through the open
record act.
e Request Statewide CPS Advisory
Panel to provide

recommendations.

Panel agrees to this request and
adds to agenda of next meeting.
Panel provides draft of
recommendations.

Statewide CPS Advisory Panel
(David Myers)

Jan. 2004

*State CPS staff is including an
expanded segment in CPS policy
training in 2003 that focuses on
requirements of open records and staff
responsibility. Three policy-training
sessions of 21/2 days each are planned
for each quarter of 2003. These are
scheduled in all regions of the state
and begin in February. Other skills
training sessions being developed for
2003 are “Finding Words” and
“Advanced Investigations Training.”

Statewide CPS Panel has
not fulfilled its initial
plans to participate in this
project.

Sept. 2002 Strengthen prevention and early

Partnership with DeKalb and

Protective Services state and

Jan. 2004

The success of the current partnership

No additional funding
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START ACTION STEPS MEASURABLE RESPONSIBLE COMPLETION ACCOMPLSIHMENTS BARRIERS TO
DATE BENCHMARKS PERSON DATE ACHIEVEMENT
intervention strategies to prevent child Fulton DFCS and Grady county staff, Grady Hospital, with Grady Hospital is incentive to available.
abuse and support families. Hospital for early intervention | United Way 211 staff. extend this model to other state
e Develop and implement voluntary | of children at high risk. hospitals. Approximately fifty Currently, there is no

support for medically fragile
children at high risk of abuse

e  Expand capacity for parent aide
and early intervention.

e Enhance access for screened out
CPS calls to voluntary
community assistance.

Evaluation: It is anticipated that the
assessment of family strengths and needs,
particularly regarding the presence of
substance abuse and domestic violence will
become more thorough. It is anticipated
that cases will not be prematurely closed.
A comparison to the results of Georgia’s
2001 CFSR and the level of compliance
will be made after additional policy
clarification, training and program
implementation is operational. An annual
Qualitative Case Review (QCR) similar to
the CFSR will be completed on a
representative sampling of case records.

Develop with Budget Office
recommendations to adequately
fund early intervention, parent
aide, PUP and Homestead.
Partnership with United Way
211 to provide dedicated,
formalized information and
referral outbound calling
services to CPS screened out
reports.

families have been referred to this
program since inception in January
2002. There have been no reports of
serious injury or child death of any of
the fragile infants whose families
receive services through the high-risk
program. *Parent aide and early
intervention funding remains at the
same level. *For the quarter ended
October 2002, there were a total of
151 referrals for screened out reports
made to UA 211. A total of 62
families were available for resource
referral, with a total of 355 referrals
provided. Researching a way to
measure outcomes for families that
receive referrals through UW 211 was
begun during the quarter. *Georgia is
currently determining how best to
incorporate an annual qualitative case
review on a representative sample of
case records.

capacity to expand the
allocated amounts in early
intervention and parent
aide programs.

Expansion of UA 211 to
other counties where this
service is available will
involve finding additional
funding.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail C — Item 6, Stability of Foster Care Placement
Goal: Georgia will seek to improve this indicator by 3% by September 2002 and 3% by September 2003.

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Jan. 2002 Clarify the current AFCARS policy Provide definition to Feds and Kathy Herren Apr. 2002 Achieved. After further examination
regarding Georgia’s definition of a obtain approval. of existing policy, it is noted that
placement move and how to count periodic Georgia’s definition of a placement
temporary “placement”, i.e. where it is move is in line with the Child Welfare
known in advance that the placement is Policy Manual Section 1.2B.7 and 1.3
temporary for the purpose of respite, appendices and section
hospitalizations, mental health treatment 479;45CFR1355.40 appendices of the
stabilizations and also the plan is to return Social Security Act. Completion date:
the child to the same foster home this April 2002 (this was accomplished
placement should not be counted in the prior to PIP approval and is on going).
number of placement moves in the foster Continuous emphasis with case
care episode. management staff should be placed on
meeting the goal of the child having
no more than two moves while in the
foster care system. This will be
accomplished by including this as a
part of all training related to foster
care.
May 2002 Examine the methodology used to extract Provide report of findings to Shirley Vassy Sept. 2002 This benchmark was partially
the data from the system in order to team. Kathy Herren achieved. In examining the
address the discrepancy in the data Requesting a change | methodology for collection of this
reported from the system and the on site in date to May 2003 | data, the procedures for calculation of
review. this data was correct. The findings in
the onsite review differed from the
calculations of the data due to
incomplete data fields in the data files.
Further examination revealed the case
managers were not reporting a change
in the AFCARS data with each move
of the child. To alleviate this problem
Safe Futures — A Plan for Program Improvement Georgia Department of Human Resources Page C-1
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT

a validation has been placed in the
database to force the case manager to
input the date of placement in the
current foster care setting each time a
change is made in any AFCARS field.
A second check and balance to this
item is the change in the data
collection to include the name of the
foster home/institutional placement as
well as the names of the children in
the home. A report generated from
these two items will provide a history
of placements from this time forward.
Another step in evaluating the data
involves how Georgia’s placement
changes are calculated for the
AFCARS submission in comparison
with other states. This comparison
indicated variation in the ways the
child’s placement moves are
calculated as well as diversity in the
child welfare population in AFCARS.
Since placement stability in foster care
is such an important factor, Georgia
will continue to be aware of any
concerns or directives on data
comparability issues in conjunction
with meeting the national standard.
Monitoring the data on the county
level on a quarterly basis will occur
beginning with information for the
period January to March 2003.
Additionally, beginning July 2003,
some type of comparison from the
financial reporting of per diem
payments to that of AFCARS will be
made to assure all moves are reported.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Apr. 2002 Revise and distribute policy definition of
how to count a placement move for

AFCARS.

Rewrite policy as to the
approved definition.

Linda Doster

July 2002

This benchmark was achieved. The
AFCARS definition of how to count a
placement move was clarified with
Region IV staff. DFCS policy was
reviewed to assure compliance with
the AFCARS definition. It was
determined that DFCS policy is in
compliance with the AFCARS
definition, which counts the initial
placement as the first placement even
if this placement is to assess the
child/family to determine the most
appropriate placement for the child.
Completion Date: 12-02. DFCS staff
at the state and county level needs to
continue to assure that staff accurately
reports each placement move per
DFCS policy requirement and
AFCARS definition.

May 2002 Analyze data at the county and worker
level to identify issues of stability on a

certain caseload or in a certain county.

Provide report of the findings to
the team and each county
department.

Andy Barclay, Joe Wassell, Jill
Andrews

TA: Shirley Vassy, Andy
Barclay

Sept. 2002

Requesting a change
in the completion
date to July 2003.

This benchmark was partially
achieved. The Work Group developed
a process to analyze data at the county
and worker level. DFCS must
complete several computer system
upgrades prior to implementing this
action step. The upgrades should be
completed by June 2003. What needs
to be accomplished: During the 2001
on- site case record review portion of
the CFSR, a discrepancy in the
accuracy of data reported for this
indicator was identified. The number
of placement moves identified during
the on- site record reviews was 70%
while the AFCARS data was 92% for
the same reporting period. Due to this
discrepancy, the PIP addresses the
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

need to improve the accuracy of the
reporting data and the stability of
children in foster care (actual number
of placement moves). To address the
data discrepancy, DFCS must
complete sever of moves in the
financial reporting system (COSTAR)
to the number of moves reported in
the Internal Data System/AFCARS
(IDS). When the computer system
upgrade is completed, DFCS will
compare the number of placement
moves in the data system to the
number of placement moves in an on-
site review of case records for children
in non-related family foster homes in
Toombs, Fulton and Carroll counties.
The Evaluating and Reporting Section
(E&R) will generate a sample of cases
similar to the Child and Family
Service Review (CFSR) from the
AFCARS computer system. Four
Foster Care Unit Program
Improvement Monitors (PIP) will
assist supervisors in Toombs, Carroll
and Fulton counties in reviewing case
records similar to the CFSR process.

July 2002

Georgia will continue to require all
providers to complete a Multi-Discipline
Team Meeting for each Comprehensive

Child and Family Assessment to determine

the appropriate placement of all children

entering foster care within the first 30 to 60

days of the child entering care.

Provide 11 county site trainings
to staff and providers beginning
7/2002 and review cases in
selected counties during the
annual on-site review beginning
10/2002.

Joe Wassell

Betty Wrights
Millicent Houston
Dianne Yearby

Leslie Cofield

Patricia Nealy

Alice Marie Hutchison
Stakeholders

Dec. 2002 and on-
going

This benchmark was achieved.
State Office Foster Care Consultants,
Georgia Association of Homes and
Services for Children staff, and
Wendy Hanevold, Ph.D. provided
comprehensive First Placement/Best
Placement (FP/BP) policy training to
over 3,600 providers, county DFCS
Child Protective Services and Foster
Care staff, State Office consultants,
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foster and adoptive parents, and
judges in more than 17 sessions
statewide. Four Foster Care
Consultants have been assigned to the
12 DFCS Field Areas to provide
technical assistance on the First
Placement/Best Placement
Assessment methodology (FP/BP);
monitor foster care related PIP
indicators; and to assist county staff in
implementing safety, permanency and
well-being goals for children and
families. The four Foster Care
Consultants will provide ongoing
Foster Care Policy training to new
providers and staff as needed.
Actions to be taken next quarter:
Four additional training sessions for
DFCS staff and providers are planned
for January, February 2003, July 2003
and October 2003..

July 2002

Georgia will provide technical assistance
(TA) to DFCS staff and private providers
as to how to use FP/BP assessment
information to make the most appropriate
permanency decisions and implementation
of wraparound services at the beginning of
the child’s stay in care. The FP/BP
information will be used to develop more
effective case plans for the child and

family.

Provide 11 county site trainings
to staff and providers beginning
7/2002 and review cases in
selected counties during the

annual on-site review beginning
10/2002.

Joe Wassell

Betty Wrights
Millicent Houston
Dianne Yearby
Patricia Nealy

Alice Marie Hutchison
Leslie Cofield
Stakeholders

Dec. 2002 and on-
going

Requesting to adjust
this date to February
2004

This benchmark was partially
achieved. All current DFCS staff and
providers have been trained on FP/BP
wrap around policies and procedures.
All foster care staff have been trained
on the Case Plan Reporting System
(CPRS). Plans are underway to
incorporate FP/BP Summary and
Recommendation Reports in the
CPRS. The inclusion of the FP/BP
information in the CPRS will assist
staff in developing case plans for
children and their families. A pilot of
the CPRS is underway in Dekalb
DFCS and Juvenile Court to assure
that the FP/BP Summary Reports meet

Incorporating changes
to the CPRS will not be
completed until
February 2004.
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the needs of families, judges and
DFCS staff. For the phase two CPRS
development, we will expand to
include FP/BP data collection.
Generally, plans are to include the
ability to collect the recommendations
from the FP/BP comprehensive
assessment. It will also collect data
about the services actually provided to
the child. Because of a mandate on
Public Health to assure that our Foster
Children have all the services
available, we will add a section to the
CPRS to track the child's Health
Check Schedule and assure that any
required treatment or follow up is
provided. The PIP states that this
will be completed on July '03. The
new target date for completion will
be February '04. Business process
analysis will begin in early March ’03.
Implementation will begin in March

2004.

Oct. 2002 Georgia will complete an annual review (of | Complete at least 50 case Joe Wassell, May 2003 This benchmark was partially
selected counties) of the First reviews beginning 1/2003. Betty Wrights achieved. Four Foster Care
Placement/Best Placement Program to Millicent Houston Georgia is Consultants have been assigned to the
include on-site case reviews of 50 Dianne Yearby requesting approval | 12 Field Areas to monitor foster care
randomly selected cases. This review will Leslie Cofield to adjust this PIP indicators in collaboration with
be similar to the federal on-site review. Alice Marie Hutchison completion date to other state staff and county staff.
Children, caregivers/families and other Patricia Nealy October 2003. These Consultants will assist county
stakeholders will be interviewed. Fulton supervisors and other stakeholders in
will be included at each annual review. conducting the annual qualitative case

review. DFCS will provide training to
these consultants and other
stakeholders on the procedures for
conducting this annual review. DFCS
will develop a contract with a provider
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to provide this training.
May 2003 Georgia will complete a report of the Report to team, DFCS Division | Joe Wassell, Betty Wrights, July 2003 and on- The Work Group for "Child Stability
annual review of selected counties. Director, DFCS Social Services | Millicent Houston, Dianne going in Foster Care” will meet monthly to
Section Director, Foster Care Yearby, Alice Marie Hutchison, monitor progress on this strategy.
Unit Manager, selected Leslie Cofield, Patricia Nealy
counties.
July 2003 Georgia will continue to assess the Report to team, DFCS Division | Joe Wassell, Betty Wrights, Oct. 2003 and on- The Work Group for "Child Stability
effectiveness and impact of the First Director, DFCS Social Services | Millicent Houston, Dianne going in Foster Care” will meet monthly to
Placement/Best Placement Program Section Director, Foster Care Yearby, Alice Marie Hutchison, monitor progress on this strategy.
(assessments and Wrap Around services) Unit Manager, selected Patricia Nealy, Leslie Cofield
in reducing the number of placements for counties.
children in foster care.
July 2003 If problem is predominantly Complete additional case Joe Wassell, Betty Wrights, Dec. 2003 The Work Group for "Child Stability
institutional: reviews, if appropriate, by Millicent Houston, Dianne in Foster Care” will meet monthly to
The state review group, which includes 7/2003. Yearby, Alice Marie Hutchison, monitor progress on this strategy.
stakeholders, will complete on-site case Patricia Nealy, Leslie Cofield
reviews of an additional 50 randomly
selected cases and provide technical
assistance to selected counties of the First
Placement/Best Placement Program.
Oct. 2003 Examine policy and training effectiveness | Within 60 days of completing Linda Doster, Joe Wassell, Dec. 2003 The Work Group for "Child Stability
for DFCS staff and private providers. additional on-site case reviews. | Betty Wrights, Millicent in Foster Care” will meet monthly to
Houston, Dianne Yearby, Alice monitor progress on this strategy.
Marie Hutchison, Patricia
Nealy, Leslie Cofield
Oct. 2003 Recommend additional training and policy | Within 60 days of completing Linda Doster, Joe Wassell, Dec. 2003 The Work Group for "Child Stability
changes. additional on-site case reviews. | Betty Wrights, Millicent in Foster Care” will meet monthly to
Houston, Dianne Yearby, Alice monitor progress on this strategy.
Marie Hutchison, Patricia
Nealy, Leslie Cofield
Jan. 2004 Test whether stability of children changes Complete additional case Linda Doster, Joe Wassell, May 2004
after training and policy changes with reviews. Betty Wrights, Millicent
newly selected counties. Houston, Dianne Yearby, Alice
Marie Hutchison, Patricia
Nealy, Leslie Cofield
Jan. 2003 Identify, if appropriate, other factors that Complete a report to the team. Linda Doster, Joe Wassell, Apr. 2003 The Work Group for "Child Stability
may contribute to the stability of children Betty Wrights, Millicent in Foster Care” will meet monthly to
Safe Futures — A Plan for Program Improvement Georgia Department of Human Resources Page C-7

Quarterly Report
January 2003

Item 6, Stability of Foster Care Placement



START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

in foster care.

Evaluation: Georgia anticipates that the
stability of children in foster care will
decrease after the definitions of placements
are clarified in policy. Georgia will
compare the rates before and after the
policy clarification to evaluate this
hypothesis. We will also examine the mix
of cases to determine what reason for
disruption is reported most frequently and
the most likely setting for multiple
disruptions. If the stability of children in
foster care has not improved significantly
within 2 quarters, then the following
additional actions will be taken:

1. The state review group, which
includes stakeholders, will
complete on-site case reviews of
an additional 50 randomly
selected cases and provide
technical assistance to selected
counties of the First Placement/
Best Placement Program.

2. Recommend additional training
and policy changes. Test whether
stability of children changes after
training and policy changes with
newly selected counties.

3. Identify if appropriate, other
factors that may contribute to the
stability of children in foster care.

Houston, Dianne Yearby, Alice
Marie Hutchison, Patricia
Nealy, Leslie Cofield

monitor progress on this strategy.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail D - Item 7, Permanency Goal for Child

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENTS
Sept. 2001 Continue annual request to state legislature | Support and advocate for: DHR Commissioner Jim Martin | June 2004 The DHR Commissioner and the DHR | Economic down turn in
for additional staff with a goal of making 2000 supplement - 171; Governor Board of Directors supported a Georgia may prohibit
incremental steps towards meeting CWLA | 2002 — 100; Georgia Legislature budgetary request for additional staff. | the authorization of
staffing standards. 2003 - 100 Governor Perdue in his proposed staff as recommended.
budget indicated a willingness to
support additional staff during the
2003 legislative session, which began
1/15/03.
Jan. 2002 Maintain accurate documentation of every | Have developed staff County Supervisors Dec. 2002 Supervisory tools are under The statewide database
placement of a child in foster care performance standards with County Directors development and the information has been completed for
Evaluation: Spot checks of files will be DFCS county staff, Field Field Directors Requesting to system is being enhanced to account the placements of all
performed by the E & R group to make Directors, and social service change the for the placement of every child in children in custody.
sure this documentation is occurring. staff to assure that case files are completion date to custody. Phase 2 will be
Evaluation: All needed information about accurately documented to May 2003 complete in the Spring
placements will be available for next reflect every placement of a of ’03 and will account
Federal Review. child in foster care. for each child in care.
Developing the
statewide database was
labor intensive and
required additional
support and checking
for accuracy.
Mar. 2002 Conduct an assessment of FP/BP with First Placement/Best Placement | Doris Walker Sept. 2002 Achieved. Policy has been issued and
contractors, county offices and providers to | will be established and Contractors training of all staff and vendors has
determine if FB/BP assessments are supported in every county. been completed. All county offices
completed on every child coming into were instructed in the use and the
foster care. development of MOU’s, the
Evaluation: An evaluation of First assessment process and the proper use
Placement/Best Placement will occur of the information and tools that
annually. developed during the First
Placement/Best Placement process.
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May 2002 Require that permanency goals be Every child coming into care Kelli Stone Sept. 2002 Partially achieved. There is an The training of all 159
documented as part of the on-line Case will have a case plan in the Field Directors ongoing implementation plan for counties (1,200
Plan Reporting System, CPRS CPRS. County Directors Requesting to CPRS that will eventually include all | caseworkers) and
Evaluation: A report will be developed Supervisors change completion 159 counties. Currently, 104 of the juvenile court judges
quarterly from the CPRS about Consultation & Support Unit date to May 2003 159 counties have been trained to use | and staff
documented permanency goals from Mentor Unit the new system. After the (approximately 100
around the state. implementation plan is complete at the | judges) has taken
end of January 2003, the quarterly longer than planned but
reports about permanency goals will will be complete
begin January 2003.
Mar. 2002 Conduct annual cross training for judges, Practice will change and Geraldine Jackson-White Nov. 2002 Achieved. The 3" Annul Child
case managers, Sags, GALSs, parent acceptable permanency goals Placement Cross-Training Conference
attorneys, CASAs, and Citizen Panel will be established and worked took place in November 2002.
volunteers on acceptable permanency toward for every child in care. Judges, case managers, Saags, GALs,
goals. Compelling reasons for not parent attorneys, CASAs, and Citizen
Evaluation: Informal reviews will take choosing acceptable panel volunteers all attended.
place by supervisors to monitor practice. permanency goals will be Appropriate permanency options were
documented. taught in workshops.
Mar. 2002 Conduct annual training for judges, case Permanency hearings will take | Michelle Barclay On-going in Partially achieved. The 3" Annual A preliminary report of
managers, Sags, GALs, parent attorneys, place in juvenile court for every | Wilfred Hamm November of every | Child Placement Conference Cross- this summer’s data was
CASAs, and Citizen Panel volunteers on child in state care no later than | Geraldine Jackson White year: Training Conference took place prepared by October

the Permanency Hearing requirements.
Evaluation: Georgia’s Child Improvement
Project (CIP) will evaluate a sample of
court case files annually to see if
permanency hearings are occurring for
every child.

12 months after a child has
entered foster care and
periodically no later than 12
months thereafter if the child
remains in care.

Two cross cultural
trainings will be
completed by Nov.
2004

November 2002. Judges, case
managers, Saags, GALs, parent
attorneys, CASAs, and Citizen Panel
volunteers attended. Workshops were
taught on the requirement that
permanency hearings occur in every
case. During the summer of 2002, the
Court Improvement Project (CIP)
reviewed random court case file
reviews of 9 counties across Georgia.
The judges and staff of those courts
were either interviewed or surveyed
regarding caseload and resource
allocation. In addition, 70 court-
hearing observations were performed.
This work was collected in a database

2002, but after
reviewing the results
questions, it was
decided by the CIP to
reframe the questions in
a more accurate
measurement, (for
example, it was decided
to ask all questions in
terms of percentages for
better future
measurement, rather
than just focus on this
single data collection).
Thus a new report is
being prepared and will
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DATE BENCHMARKS DATE ACHIEVEMENTS
and shared with the National Council | be ready for distribution
of Juvenile and Family Court Judges by the end of January
Permanency Planning Department. 2003.
From the initial report and the sample
of data it does not appear that
permanency hearings are occurring in
every case. Further interviews reveal
that while permanency issues are
being addressed in court hearings, but
are not being properly documented.

Jan. 2002 Examine the present review system for A decision will be made Linda Doster Nov. 2002 Achieved. During the summer of From the snapshot of
children in care to determine the optimum | whether to change if necessary | TA: Michelle Barclay 2002, court case file reviews were information collected,
frequency of reviews needed for expediting | to ensure a review occurs every done of nine counties across Georgia. | having more frequent
permanency. 3 months. The judges and staff of those courts reviews did not appear
Evaluation: Georgia’s CIP will evaluate a were either interviewed or surveyed to effect time to
sample of court case files annually to see if regarding caseload and resource permanency. More data
more frequent hearings lead to faster allocation. In addition, 70 court- will need to be
permanency. hearing observations were done. The | collected in order to

data from this work was collected ina | draw firm conclusions.
database and shared with the National

Council of Juvenile and Family Court

Judges Permanency Planning

Department. From the initial report

and the sample of data, reviews are

occurring more often than every six

months.

Mar. 2002 Provide foster parents with a copy of the Every foster parent will have a | Liz Bryant Sept. 2002 Achieved. Manual revisions are
foster parent manual upon their completion | manual. complete and have been made
of MAPP. The foster parent manual and available to foster parents on disk
Include information on services that might | policy manual will be reviewed
be available to foster parents in the foster and revised as needed to
parent manual and in MAPP groups. incorporate the services
Evaluation: Spot checks will be done at available to foster parents.
random by calling foster parents and
making sure they have a manual.

May 2002 Post the foster parent manual on the The manual posted on the Liz Bryant Sept. 2002 The DFCS Information Technology
Internet to reduce the costs of printing as Internet. Brad Pasto Requesting a change | representative will complete posting
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well as to ensure it is accessible to all who in date to September | on the internet as his schedule permits.
need it. 2003.
Evaluation: Log files will be examined to
see if the manual is getting used.

Nov. 2001 Expand options with the private sector County DFACS will no longer | Juanita Blount-Clark Nov. 2002 Partially achieved. The Fulton
such that the Fulton and Dekalb own the DeKalb and Fulton Office of Regulatory Services Requesting approval | County Shelter was closed 12/02.
Emergency facilities will no longer be Emergency facilities. to adjust this Plans are on track for the Dekalb
operated by these DFACS agencies and completion date to Shelter to cease operations in the
that they comply with the Office of June 2003 Spring *03. Responsibility for
Regulatory Services standards, reviews and emergency services had been released
findings. for bid and a vendor selected.
Evaluation: Fulton and Dekalb Emergency
Placement shelters will be privatized.

Nov. 2001 Recruit and maintain more minority foster | A campaign will be launched to | Liz Bryant Doris Walker Sept. 2004 Partially achieved. Materials have
and adoptive resources giving special focus on recruiting minority been completed and mailed to county
attention to placements for minority foster and adoptive parents for DFCS offices for support of the
children. minority children. Increase the recruitment campaign beginning
Evaluation: The results of the campaign numbers of minority parents by February 2003.
will be measured to see if it results in an 15% in 2002; by 25% in 2003;
increase of minority placement recruitment | and by 25% in 2004.
and which tactics were most effective.
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Work Plan Detail E — Item 9, Adoption

PIP QUARTERLY REPORT FOR GEORGIA

Goal: Reduce lengthy time period to file TPR (Termination of Parental Rights)

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Improve accountability for ensuring A. Two meetings scheduled during Standards have not been
existing policies and procedures related the next quarter to develop developed
to filing of TPR are adhered to: standards and incorporate them
A. Develop standards of Reyisiop and utilizatiqn of Field Director§ . June 2003 into performance management
Aug. 2002 measurement for county review instruments to include Casework Policy and Practice plans. Standards have not been
compliance in filing for TPR. newly developed standards. Group, Professional and B. Two meetings scheduled during developed
Administrative Development the next quarter to develop
B. Incorporate developed Section, Evaluation & standards and incorporate them
July 2003 standards into County 30% of counties will be in Reporting Section June 2004 into performance management
Directors’ Performance compliance with developed plans.
Management Plan. standards.
Develop measures to determine that As of 12/13/02, there is an ongoing There are no barriers at
TPR is filed according to ASFA and implementation plan for CPRS that the present time.
policy: will eventually include all 159 However, there is a
A. Expand utilization of Case Panel . . Michelle Barclay, June 2004 counties. Currently, 104 of 159 concern about the need
July 2002 Review System (CPRS) to assist the Elg S()iiﬁ;;lu beused in all Kelli Stone, counties have been trained to use the for more training or
counties in identifying cases ' Evaluation & Reporting Section new system. After the implementation | continuation training for
appropriate for TPR and non- plan is complete, utilization new users.
reunification. assessment will begin. The DFCS
B. Develop capacity within CPRS or June 2004 Director's office issued a mandate to
Dec. 2002 another reporting system to produce | Timely filing of TPR county offices that CPRS is the
an exception report when TPR and mandated method of completing case
non- reunification are not filed plans for all children entering care.
timely. The Foster Care Unit intends to revise
policy to include CPRS in the first
quarter 2003
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Work committee to review current
data systems to determine if this data
is available in either CPRS or Current data is not
AFCARS and if not, to establish data available.
elements needed for exception report.
A meeting will be scheduled within
the next quarter after work group is
established.
Develop strategies in partnership with Goal partially achieved. Placement QTF is
the law department that will urge the scheduled to meet
SAAGS to file TPR within 30 days of Decrease in length of time to A. Referral packet was prepared and 01/29/03 to approve
receipt of complete legal services file TPR. distributed to county departments on policy change.
referral and prepare court orders within 6/07/02. SAAGs were advised of the
15 days of termination hearing: preparation and distribution of the Print/Distribution process
Jan. 2002 A. A. Develop a referral packet for Development of legal services Vivian Egan July 2004 packet. Foster Care Policy drafted requires a minimum of six
counties to use to properly put referrals and protocol packets, Linda Doster 12/02, which requires the case weeks to complete.
together a legal referral. which will be incorporated into | DFCS Social Services Section manager to complete the termination
Sept. 2002 B. B. Develop a protocol for counties policy and distributed to county packet and submit to SAAG to initiate
to report overdue petitions and court | departments and SAAGS. TPR action. The packet will be
orders to DFCS Legal Services to included in the appendix to the policy
address with law department. manual. QTF will meet on 01/29/03
Problems in complying with this to review new policy.
requirement will be reported to the
April 2002 Commissioner. B. Goal achieved and on going. As
C. C. Urge the law departments to of August 2002, reports of delayed
increase number of SAAGs to reduce court orders are received from
August 2002 delays created by backlog of cases. Provision of specialized Jan. 2004 county departments on existing
D. D. Provide new SAAG training and | training to SAAGS. forms used to monitor Title IV-E
manuals on specialized legal issues compliance. Delays are reported to
and procedures associated with TPR the Law Department by the Legal
everyl8 months. services Office. A form to be used
by counties to report delayed
terminations will be prepared and
included in the Foster Care manual
distributed to county departments.
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Goal achieved and ongoing.
Six new SAAGs have been

appointed since July 2002.
Goal achieved and ongoing.
The legal manuals were
distributed and training held on
August 21, 2002. Thirty-eight
(38) new SAAGs appointed
since 2000 attended. The legal
manual was provided to all
SAAGsS.
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Goal: Reduce lengthy time periods to finalize adoptions.

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Determine statutory changes needed Office of Adoptions submitted Changes to Code require
that will impact length of time to achieve proposal of recommended changes to | Legislative approval;
adoption: Chapter 19-8 of the O.C.G.A to the Changes in State
July 2002 A. Recommend change to Chapter 19-8 | Introduction of statutory DHR Commissioner's Office in government Leadership
of the O.C.G.A. to allow state and change. DFCS Social Services, Vivian July 2004 August 2002. The recommendations may cause delay in new
agency adoptions to be heard 15 — 30 Egan, LaMarva Ivory were forwarded to the Governor's legislation being
days from filing of petition (rather Office of Adoptions, Office for consideration. introduced; Securing a
than the current minimum of 60 legislator to sponsor
days). proposed changes.
Jan. 2002 B. Recommend amendment to Section | Passage of statutory change Legislation Team, and May 2002 B. Goal Achieved. Legislation was
15-11-58 of the O.C.G.A. to require Jim Martin (completed) passed in May 2002. The new
Juvenile Court judges determine requirements have been incorporated
whether DFCS has made reasonable into DFCS policy and new SAAGs
efforts to achieve permanency within training.
12 months of time child enters care. Changes to Code require
June 2002 C. Recommend change to section 15- Passage of statutory change. May 2002 Office of Adoptions submitted Legislative approval;
11-103(d) of the O.C.G.A. to require (completed) proposal of recommended changes to | Changes in State
post termination reviews every six Chapter 19-8 of the O.C.G.A to the government Leadership
months rather than annually. DHR Commissioner's Office in may cause delay in new
August 2002. The recommendations legislation being
were forwarded to the Governor's introduced; Securing a
Office for consideration. legislator to sponsor
proposed changes.
Include post termination requirements Partially achieved. Prototype Since all the
in CPRS review: developed and being implemented implementation of the
Jan. 2002 A. Develop prototype of CPRS that Development of prototype and | Michelle Barclay, Dec. 2002 statewide. Several reports developed | additions to the software
includes specific elements of implementation of pilot project. | Kelli Stone, within CPRS to find all reunification, | is new, it will take time
adoption policy. non-reunification or concurrent case for the right data to
Mar. 2002 B. Pilot in Dekalb County. Measure of success of Office of Adoptions, Andy plans by county and by date. In accumulate within CPRS.
utilization in pilot area for Barclay July 2002 addition, an online adoption checklist | However, the usage of the
improved outcomes. has been developed within CPRS so system continues to
that counties and the state can track increase every month.
July 2002 C. Reviews should be completed by Measure the effectiveness of Dec. 2002 the progress of a child post
agency staff and provided to judges the new information provided termination via the caseworker
at time of post termination reviews. by CPRS for judicial decision Requesting approval | checking off the tasks on the checklist.
making by qualitative to re-negotiate No barriers at the present
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interviews with judges. completion date to The prototype, including adoption time. Amount of training
June 2004 policy, was piloted in DeKalb County. | to assist new users has not
It is now being implemented been determined yet.
statewide. Both panel and court
reviews can now be completed on line
within the CPRS system for all staff
with access to view. An adoption
checklist has been added for children
who are post-termination and awaiting
adoption. A users group of the CPRS
made up of judges and caseworkers is
being established. The first phone
conference/meeting for the group will
occur in January 2003.
Qualitative interviews
Qualitative interviewing cannot take will take place Feb/Mar
place until the implementation 2003.
schedule of the system is complete
and the interview subjects have some
experience in using the system.
Qualitative interviews will take place
Feb/Mar 2003.
Examine foster care and adoption policy An adoption policy review team has Any revisions to the
requirements for impact on length of been established. Consideration of manual must first be
time to achieve adoption: this item is slated for discussion in the | reviewed and approved by
Sept. 2002 A. Evaluate policy requirements Complete and distribute manual | Office of Adoptions June 2004 1/09/03 meeting. DFCS Social Services &
regarding reducing length of transmittals reflecting needed QTF prior to distribution
supervision for uncomplicated state policy changes. Achieved. In July 2002, Office of as a manual transmittal.
adoption placements. Adoptions amended policy and issued | This should be
Jan. 2002 B. Change Office of Adoptions Reduction in time from TPR to | Office of Adoptions June 2004 a memorandum to county DFCS accomplished by June
requirements regarding approval for | registration of Life History and offices informing that funds to 2004.
contracting child life histories to in time from placement to contract child life histories could be
allow request at time of legal service | finalization. requested at the time the request is Goal to change policy
referral. made to the county's SAAG to prepare | achieved, however
Mar. 2002 C. Make addition to six month CPRS Measure the effectiveness of Michelle Barclay Mar. 2003 a petition for termination of parental ensuring that all DFCS
instrument to require agency to the new information in the Kelli Stone rights. The changes were also county office staff is
report steps taken to achieve CPRS for judicial and agency incorporated into the new Adoptions aware of policy and
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
permanency goal. decision making for policy manual that will be distributed | operates accordingly can
permanency by qualitative to DFCS staff. be a slow process.
interviews. Dissemination of
The CPRS has been amended to information is often a
include functionality allowing the barrier to implementing
agency to document steps toward change.
achieving the permanency goal. This
information is located in the Aftercare
section of CPRS.
Goal: DFCS to expedite movement of children from foster care to adoption finalization.
START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Develop a court order tracking system to Colr{n g letlorflfof assigned
verify full reporting of free children by task by staff.
g(:lg:{,fsf;i ces (until implementation of First stage of development completed
in ACCESS. Work to begin on
Feb. 2002 A. Notice to counties, Field Directors Existence of an operational Office of Adoptions, June 2003 reporting system.
and Social Services Director on system. Juvenile Court
quarterly basis when child is
unreported. Counties will be Early identification of children
required to comply with policy whose parental rights have been
regarding unreported children. terminated. Development of a court
Sept. 2002 B. Referrals will be made to First stages of development of order tracking system
Consultation &Support (C&S) and June 2004 and on- tracking system that will identify what | would need to occur in
Regional Adoption Coordinators going referrals need to be made. order to have ability to

(RAC:s) for follow up.

make referrals to C&S
and RACs. Until that
system is in place,
progress toward this step
cannot be made.
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Office of Adoptions will provide DFCS Two meetings scheduled during the Standards have not been
and Social Services Director, Field pext quarter to deyelop standards and | developed.
Directors and County Directors with incorporate them into performance
. management plans.
quarterly reports of overdue life
histories:
July 2002 A. Standards of accountability for Revision and utilization of Field Directors; June 2004
compliance with policy regarding review instruments to include Juanita Blount-Clark;
Life History registration will be newly developed standards. Foster Care Unit;
developed. Child Welfare Policy and Two meetings scheduled during the Standards have not been
July 2002 B. Standards of accountability will be Practice Group Sept. 2003 next quarter to develop standards and | developed.
included as an element in staff incorporate them into performance
Performance Management Plan management plans.
(PMP).
Feb. 2002 C. Overdue life history reports will be Feb 2002 Achieved and ongoing. Overdue Life | Regular quarterly
shared with Office of Adoptions and (completed) History Reports were distributed to distribution has been the
DFCS Directors and Commissioner DFCS Social Services Director, Field | only barrier noted. A
on a quarterly basis. Directors & County Directors in schedule of distribution
January, June & November 2002. In and design of staff to
January, the report included a total of | carry out distribution has
394 overdue life histories. In now been established.
November, the number fell to 260.
Goal: Determine if court delays are impacting length of time to achieve adoption.
START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
June 2002 Court Improvement Project (CIP) will Identification of barriers and Michelle Barclay Sept. 2002 Achieved. During the summer of The delay on this report is
complete assessment of juvenile court needs. Doris Walker 2002, court case file reviews were due to the CIP changing the

processes through surveys and interviews
of judges and case file review to identify
specific barriers.

Report of findings and
recommendations.

done in nine counties across Georgia.
The judges and staff and staff of those
courts were either interviewed or
surveyed regarding caseload and
resources allocation. In addition, 70
court-hearing observations were done.
The data from this work was collected

research result questions
after the first report was
completed by the National
Council in order to get
better details of the findings.
The CIP feels the report will
be more accurate with these
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO

DATE BENCHMARKS DATE ACHIEVEMENT

in a database and shared with the result question changes.
National Council of Juvenile and This report will identify
Family Court Judges Permanency barriers and report
Planning Department. A preliminary | recommendations for
report was prepared October 2002, but | change in the courts.
after reviewing the result questions.

CIP decided to reframe the questions

for a more accurate measurement.

Thus a new report is being prepared

and will be distributed January 2003.

March 2002 Enhance existing Adoptions A-file system | Addition of needed data Office of Adoptions June 2003 Project Plan available online. Approval process caused
to evaluate and identify whether delays are | elements. IT Section Database contractor hired July 2002. four months delay in hiring
occurring between filing for adoption and of contractor. Project Plan
finalization. Evaluate data to determine Contractor (would require details development work

significance of court delays in funding) for changes will begin July

finalization. 2003, with implementation
(deployment) of changes
necessary to be compliant
with PIP October 2003.

May 2002 Convene group of stakeholders, including | A Report identifying problems | Michelle Barclay October 2002 Achieved. A meeting of model court | Time frame to get the
judges, caseworkers, supervisors, SAAGS, | will be completed. Vivian Egan stakeholders, including judges, meeting and report
CASAS, GALs, and panel volunteers to caseworkers, supervisors, SAAGs, accomplished was longer
develop strategies to resolve problems and CASAs, GAL and panel volunteers due to difficulty of
support achievements identified. from all over the state took place on scheduling all stakeholders

Sept. 2002 December 2, 2002 in Dublin County, together.

Georgia. From that work, a report
entitled: Best Practices on Adoption
Issues currently being written by a
sub-group of the team and will be
distributed January 2003. This report
will identify current problems and
propose best practices for overcoming
those problems and achieving
permanency for children.
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
May 2002 Monitor new pilot project taking place in A qualitative report will assess | Michelle Barclay December 2002 Achieved. During the summer of Very few adoptions have
Fulton County where Superior Court the impact of the pilot to 2002, a random court case file review | occurred in Fulton County
Judges have delegated adoption determine if the delegation is was conducted in Fulton County Juvenile Court since this
jurisdiction to Juvenile Court Judges for beneficial for adoptions and Juvenile Court by Georgia's CIP. The | delegation of jurisdiction.
adoption cases where the deprivation any other impact on the child National Council of Juvenile and There were 24 adoptions
petition originated in the juvenile court. welfare system. Family Court Judges Permanency finalized in juvenile court
Recommendation for statewide Planning Department are performing on National Adoption Day,
implementation will follow if the data analysis of the work. The November 23, 2002. The
appropriate. report will be distributed January CIP summer file review was
2003. In addition, the Office of the not extensive enough to
Child Advocate and the Georgia CIP answer the question of
are teaming with the Office of whether courts were the
Adoptions to conduct a review of the source of delay for post-
post-termination cases in Fulton termination children
County beginning January 6, 2003 in awaiting adoption.
effort to take a more in-depth look at The Fulton County Juvenile
the delays for the cases. Court moving to a new
building during December
2002 was very disruptive.
Further information and
interviews will need to be
completed to determine if
the adoption jurisdiction
delegation has made a
beneficial difference for
adoptions in Fulton County.
Goal: Inform foster parents of service options available to them if they adopt.
START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Mar. 2002 Provide Adoption Assistance Handbook All prospective adoptive Gail Greer, June 2003 Achieved. See below
and information regarding accessing Post parents will have information Adoption Support and
Adoption Services to all foster care and regarding post adoption Resource Center
adoption MAPP participants. services available to them.
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Feb. 2002 At time of signing of the Form 33/37 Information packets provided. Gail Greer June 2003 Achieved. Each region in the state The information that has

Placement Agreement, provide a packet of

information from the Georgia Center for

Adoption Resources and Support that will

assist families in identifying post adopt
services, support groups, community

resources and events relating to adoption.
Packets will include copies of the Adoption

Assistance Handbook.

has been provided with the number of
packages they requested to satisfy
accomplishing this step. They signed
for the packets and the signed copies
were given to the Regional Advisors
for the Center for Adoption Resources
and Support. A letter was sent to each
county in August 2002 regarding
distribution to all prospective foster
and adoptive parents at: MAPP; the
signing of the form 150; or at the time
of the signing of the adoptive
placement agreement. Verification
that the family received this
information is required. Each packet
is to be signed by the recipient and the
form sent to the Office of Adoptions.

been identified for
distribution is not always
provided to families. This
will need to be enforced as
staff changes often impact
policy enforcement.

Safe Futures — A Plan for Program Improvement

Quarterly Report
January 2003

Georgia Department of Human Resources

Page E-10
Item 9, Adoption




PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail F — Item 10, Permanency Goal of Other Planned Permanent Living Arrangement

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT

Mar. 2002 Enhance the content of MAPP training and | Foster parents will understand Placement Resource Dec. 2002 This action step is achieved. Multiple
annual training at the Foster Parent the difference between the Development Unit, focus groups and training workshops
Institutes to include other roles for foster various permanency goals and Jayne Bachman, have supported the need for ongoing
parents to assist children in developing all of their potential roles in Resource Development training to foster parents to discuss
permanency living arrangements. child’s life (such as long-term Workers permanency plans. Emphasis on
Evaluation: Survey sampling will reveal if | foster care by agreement). TA: Ed Fuller “other planned living arrangement”
training is successful. has yielded an awareness and

willingness to explore this alternative
for children. This will be an ongoing
training workshop at future Foster
Parent Development Institutes.

June 2001 Revise new worker and supervisor training | Revised new worker and Geraldine Jackson-White Sept. 2003 Child Welfare curriculum is being
as well as on-going training content to supervisor training as well as County Supervisors reviewed by state and county staff.
include a higher documentation standard on-going training content to TA: Ed Fuller The documentation chapter was
for this permanency goal. include a higher documentation placed on line and includes a detailed

standard for the permanency accounting of what is expected in
Evaluation: Case files showing choices of | option long-term foster care. documenting all social services cases.
emancipation or long term foster care will
show thorough documentation of
compelling reasons.

Sept. 2002 Review all guardianship laws in Georgia to | A report on the current state of | Vivian Egan Mar. 2004 Ongoing research and dialogue is
determine if any changes are needed to guardianship laws will be TA: Karen Worthington occurring to identify what is being
allow for greater compliance with the prepared. done in other states and what practice
permanency goals established by ASFA. issues are being used or prohibiting
(Guardianship as defined by ASFA courts in Georgia from utilizing this
includes all legal arrangements that are permanency plan option.
permanent and self-sustaining, thus the
relationship outlives the jurisdiction of a
court).
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Evaluation: DHR will propose changes in
guardianship laws as necessary.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail G — Item 12, Placement with Siblings

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Goal #1 Support and advocate for: Commissioner Jim Martin June 2004 It is expected that legislative approval | The impending change in
Sept. 2001 Continue annual request for additional staff | 2000 supplement — 171 Governor will be sought for 100 new Child the state’s administration
with a goal of making incremental steps positions; Georgia Legislators Welfare positions. as well as fiscal
towards meeting CWLA staffing standards. | 2002 — 100 positions; constraints may offer
2003 — 100 positions challenges for getting this
request approved.
Goal #2 Foster Care Unit, June 2004 Steps 1 - 4: A workgroup is being As the committee will not
June 2002 Step 1: Supervisory Review Form will be Form and standards adapted by | Professional Development formed to address changes needed to convene until late
adapted to include efforts to place siblings | Feb. 2003. Section, improve the Supervisory Review January, no specific
together. Kelli Stone Form and implementation process. barriers, which would
Feb 2003 Step 2: Supervisors are trained to include June 2003 The committee is aware of PIP interfere with changes
efforts to place siblings together in their requirements to place siblings being made to the
reviews. together, if possible or feasible. They | Supervisory Review
Step 3: Case plan is adapted to include Case plan adapted by Mar expect to revise the Supervisory process or forms used for
Feb. 2003 efforts to place siblings together. 2003. Review Form to document efforts to same, have been
Feb. 2003 Step 4: Caseworkers are trained to include place siblings together. identified thus far.
efforts to place siblings together in case June 2003.
plan. The requirements for exhaustive
efforts to place sibling groups together
Evaluation: Efforts to place siblings in the are being emphasized in CPRS
same home will be documented in at least training sessions currently being held
90% of cases by June 2004. for staff statewide. The Case Plan has
been amended to include efforts to
place siblings together. The CPRS
training will be complete at the end of
January 2003. All staff is required to
document efforts to place siblings
together.
Mar 2002 Goal #3 Sarah Brownlee, June 2004 Relative Care Subsidy (RCS) training | A mandatory review of all
Step 1: Research Hull House (IL, FL) and | January 2003 Professional Development has been offered statewide to Foster cases between August and
other states’ statutory initiatives developed Section, Care Placement and CPS (Child September interrupted the

Safe Futures — A Plan for Program Improvement
Quarterly Report
January 2003

Georgia Department of Human Resources

Page G-1

Item 12, Placement with Siblings




START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
to maintain siblings together, including Foster Care Unit Protective Services) staff, along with schedule for the First
legislation, literature, participant many of our private providers. Placement Best Placement
interviews, and national resources. Training will be complete in February | Training. This has
Research summary report prepared. 2003. resulted in the last
Step 2: Evaluate Step 1 models for pilot in | March 2003 sessions being pushed
Georgia and prepare for implementation. The importance of keeping siblings | forward into the new year.
Step 3: Enhanced utilization of new December 2002 together is emphasized in all our | Also, an increase in the
Relative Caregiver Subsidy (RCS) through training and communication | numbers of private
training and awareness. initiatives. This is particularly evident | providers enrolling in the
Step 4: Implement targeted recruitment of | December 2002 in our recent initiatives focused on | training sessions has
foster homes willing to accept sibling recruitment of placement resources. | increased the sizes of the
groups. Include importance of keeping Foster homes are sought to serve | final groups to be trained.
siblings together in education of sibling groups across the state.
prospective foster parents. The primary barrier in
increasing the placement
Evaluation: If model evaluated of sibling groups together
successfully, at least one pilot site will be is having enough families,
implemented in Georgia and an evaluation who are willing to care
of that pilot will take place. for siblings, to come
forward to begin the
approval process.
Heightened emphasis on
this need is being made in
an effort to remedy this
problem.
Mar 2002 Goal #4 Foster Care Unit, June 2004 Added emphasis is being made in all The primary barrier with
Step 1: Develop foster parent training to December 2002 Placement Resource aspects of our program to carefully this goal is identifying

include specialized segments on managing
sibling groups.

Step 2: Evaluate effectiveness of respite
care funding as a strategy to prevent
placement disruptions.

Step 3: Develop resource homes to support
foster parents and children in placement.
Evaluation: Determine the number of
foster parents who will accept sibling

Ongoing through June 2004

June 2004

Development Unit

assess and address the needs of sibling
groups. This includes our efforts to
develop and provide training focused
on improving the caregiver’s skills in
managing sibling groups. Currently,
foster parents may complete their
annual training requirements locally
and/or by attending the Annual Staff
and Foster Parent Development

enough resources that are
willing to take multiple
children, particularly,
sibling groups. As many
homes are lost due to
becoming a permanent
home for a child,
replenishing homes is an
on-going challenge for the
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
groups and establish a percentage of the Institutes and the Adoptive and Foster | state.
additional homes needed. Parent Association of Georgia’s
Annual Conference.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail H — Item 13, Visiting with Parents and Siblings in Foster Care

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Goal #1 Support and advocate for: Commissioner Jim Martin It is expected that legislative approval | The impending change in

Sept. 2001 Continue annual request for additional staff | 2000 supplement — 171 Governor June 2004 will be sought for 100 new Child the state’s administration
with a goal of making incremental steps positions; Georgia Legislature Welfare positions. as well as fiscal
towards meeting CWLA staffing standards. | 2002 — 100 positions; constraints may offer

2003 — 100 positions challenges for getting this
request approved.
Goal #2 Foster Care Unit, June 2004 Steps 1 - 4: A workgroup is being As the committee will not

June 2002 Step 1: Supervisory Review Form will be Form adapted by Feb. 2003. Consultation & Support Unit formed to address changes needed to convene until late
adapted to include review of visits between Professional Development improve the Supervisory Review January, no specific
parents and children. Section, Form and implementation process. barriers, which would

Feb. 2003 Step 2: Supervisors are trained to include June 2003 Kelli Stone, The committee is aware of PIP interfere with changes
visits in their reviews. Field Directors, requirements to assure child and being made to the

Feb. 2003 Step 3: Case plan is adapted to include Case plan adapted by Mar. County Directors, parent and sibling visitation as Supervisory Review
documentation of visits between parents 2003. County Supervisors stipulated in the Case Plan. The process or forms used for
and children and reasons for their location. workgroup will revise the Supervisory | same, have been

Feb. 2003 Step 4: Caseworkers are trained to include | June 2003 Review Form to document visitations | identified at this time.
documentation of visits in case plan. between children and their parents and
Evaluation: Visits between parents and with their siblings.
children and location of visits will be
documented in at least 90% of cases by The Case Plan has been amended to
June 2004. include documentation of visits

between parents and children. This is
currently being covered in the CPRS
training, which will be complete at the
end of January 2003. All staff is
required to document efforts to place
siblings together.

July 2002 Goal #3 Foster Care Unit Dec. 2002 Partially achieved. The Foster Care | An unexpected statewide
Step 1: On-going training and professional Unit is currently conducting First review and face-to-face
development will include segment on Requesting a date Placement Best Placement training for | visit with every child in
importance of visitation. change to February all placement and Child Protective care necessitated this
Evaluation: Evaluations of caseworker Sept. 2002 2003 Services staff, along with private training being suspended
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
training will reflect understanding of providers. The importance of and the month of September.
importance of visitation. requirements for parent and child Also, there has been an
visitation is being emphasized at each | increase in request from
of these sessions. Funding options, our private partners to
suggestions for locations of visits, attend this training.
where visitation centers are non- These factors have
existent, frequency of visits, and necessitated offering
documentation requirements are additional FPBP training
among the topics covered in the sessions beyond
training. It is expected that all staff December.
and interested private providers will
be trained by the end of January 2003.
August 2002 Goal #4 Five visitation centers will be Ann Dennard Smith June 2004 In a collaborative effort with the Court | There are no barriers for

Step 1: Thorough research will be
compiled and a report prepared on other
states’ models for successful visitation
centers.

Step 2: Communities and stakeholders will
be contacted and engaged to facilitate
development of visitation centers,
including local judges, churches, and
community groups involved with children.
Step 3: Sites will be selected, staffing
resources will be assessed and identified,
and items to create a family-friendly
environment will be secured.

Step 4: A “How To” guide to develop other
centers will be prepared and issued.

Evaluation: Visitation centers will be
measured by a documented increase in the
number of visits that occur between parents
and siblings.

developed across the state,
especially in the metro areas.

A “how to” book will be
developed for counties and
courts in establishing other new
centers across Georgia.

Aug. 2002

Jan. 2003

June 2003

Sept. 2003

TA: Michelle Barclay

Improvement  Project (CIP) the
Division requested and received
assistance from the Barton Child Law
and Policy Clinic at Emory
University, which allowed students to
research and develop a report about
visitation centers in other states. They
are also creating a “How to” manual
for getting these set up in Georgia.
This project has been completed and
will be ready for distribution in early
February.

Presently the state offers competitive
funding  opportunities  for  the
development of Family Visitation
Services Centers and the provision of
reunification services through the
Promoting Safe and Stable Families
Program (PSSF).

The 2003 Request for Proposals was
issued in April of 2002 to over 1000
state government agencies, public and

this goal identified at this
time.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

private non-profit entities statewide.
A separate notice of Title IV-B,
Subpart 2 (PSSF) fund availability
was issued in July 2002 in partnership
with the Court Improvement Project to
provide program and funding
information to Judicial Circuits
interested in supporting the
development of community-based
Family Visitation Centers. This
expanded notice of fund availability
will continue to increase judicial
support for community-based
visitation and reunification services
statewide.

As a result, the number of community-
based Family Visitation Centers has
increased from five centers in FFY
2002 to thirteen centers in 2003. A
key IV-B-2 funding objective is to
increase not only the frequency but
also the quality of visitation between
parents, children and siblings in foster
care.

Evaluation:

There has been a documented increase
in the number of visits that occur
between parents and siblings.
Visitation conducted in these
community-based settings occurs once
a week during non-traditional hours
and is facilitated by transportation
services to remove barriers to
consistent and meaningful interaction.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail I — Item 17, Needs and Services of Child, Parents, Foster Parents

START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

April 2002

Georgia will continue to require all providers to
complete a Multi Discipline Team Meeting for
each Comprehensive Child and Family
Assessment to determine the appropriate needs
and services of all children and families entering
foster care program within the first 30 to 60 days
of the child entering care.

Review at each annual on-site review.

Marita Roberts

Joe Wassell

Betty Wrights
Millicent Houston
Gloria Patterson

Linda Ladd

Leslie Cofield

Dianne Yearby
Patricia Nealy

Alice Marie Hutchison

Jan. 2004

This Benchmark was achieved.
In April 2002 all FP/BP policies
and standards were revised to
more clearly define the
expectations and requirements for
completing all aspects of FP/BP
Assessments and Wrap Around
Services.

Completion Date: June 2002

Four Foster Care Consultants have
been assigned to work with county
staff and other stakeholders on
foster care (permanency)
indicators. These staff will begin
working on this assignment
February 2003. They will receive
training on how to conduct annual
on-site qualitative reviews.

Completion Date: December
2002 and ongoing.

What needs to be accomplished:
Four Foster Care consultants and
other stakeholders will receive
training on how to complete the
qualitative review process.

July 2002

Georgia will complete technical assistance to

Provide 11 county site training to staff

Dec. 2002 and

This benchmark was achieved.
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START MEASURABLE COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE GCANTONEINS BENCHMARKS OISO LT H O 6 O DATE ACHIEVEMENT
DFCS staff and private providers as to how to and providers beginning in 7/2002. Marita Roberts, Joe Wassell, ongoing In July 2002, Foster Care staff
complete a comprehensive assessment and how to Betty Wrights began training DFCS staff and
use the collected information to make the most Millicent Houston providers on the revised FP/BP
appropriate permanency decision at the beginning Gloria Patterson Assessment and Wrap Around
of the child’s stay in foster care. The FP/BP Linda Ladd policies and standards. Foster
information will also be used to develop more Leslie Cofield parents, judges and court
effective case plans for the child and family. Patricia Nealy appointed special advocates
Dianne Yearby (CASA'S) also received FP/BP
Alice Marie Hutchison training. More than 3600 staff,
providers and other stakeholders
received training in 17 sessions
across the state.
Foster Care staff also provided
training to DFCS staff on the Case
Plan Reporting System (CPRS) to
help staff use the information
collected in the comprehensive
assessment to make more
appropriate permanency decisions.
Over 900 DFCS placement staff
received this training.
A pilot is being conducted in
Dekalb with the DFCS office and
the Juvenile Court to determine if
additional training is needed.
Completion Date: December 2002
and ongoing.

July 2002 Georgia will complete technical assistance to Provide 11 county site training to staff |Marita Roberts Dec. 2002 and This Benchmark was achieved.
DFCS staff and private providers of the content of |and providers beginning in 7/2002. Joe Wassell ongoing This action step was included in
the comprehensive assessment and how to use the Betty Wrights the Foster Care Policy Training
collected information to meet the health, mental Millicent Houston described in # 2 above.
health, dental and educational needs of the child Linda Ladd
and family. Leslie Cofield Completion Date: See # 2 above.

Dianne Yearby
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START MEASURABLE COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE GCANTONEINS BENCHMARKS OISO LT H O 6 O DATE ACHIEVEMENT
Patricia Nealy
Alice Marie Hutchison
July 2002 Georgia will complete technical assistance to Provide 11 county site training to staff [Marita Roberts Dec. 2002 and This benchmark was achieved. This
DFCS staff and private providers as to how to use |and providers beginning in 7/2002. Joe Wassell ongoing action step was included in the Foster
the collected information to meet the child and Betty Wrights Care Policy Training described in # 2
family needs as it related to post substance abuse Millicent Houston above.
counseling, monitoring and support as a part of Gloria Patterson
the early intervention process and/or in — home Linda Ladd
intensive treatment services. Dianne Yearby
Patricia Nealy
Alice Marie Hutchison
Leslie Cofield
June 2002 Complete a monthly county-by-county report as it |Complete a report as to findings from |Leslie Cofield Sept. 2002 This was partially achieved. A study
relates to the initial assessment of the First July 2001 — March 2002. Dianne Yearby Requesting a date |of the initial seven pilot FP/BP
Placement/ Best Placement Comprehensive Alice Marie Hutchison change to October |counties was completed in September
Assessment and the identified types of placements Patricia Nealy 2003 and ongoing |2002. A report of the findings will be
needed and available and permanency plans of Doris Walker available in February 2003. This study
children. compares the seven pilot counties to
non-participating FP/BP counties. The
study was conducted from January 1,
1998 through October 31, 2001 prior to
the statewide implementation of FB/BP
assessments for all children entering
foster care. Completion date
December 2002.
In February 2001 counties were
required to complete a comprehensive
FP/BP assessment on all children
entering care. A contractor needs to be
selected to conduct will be selected to
conduct a study on the efficacy of
FP/BP using data from all 159
counties.
‘What needs to be accomplished: A
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START MEASURABLE COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE GCANTONEINS BENCHMARKS OISO LT H O 6 O DATE ACHIEVEMENT
contractor needs to be selected to
conduct an independent study of
FP/BP.
June 2002 Complete a monthly county-by-county report as it [Complete a report as to the findings  |DFCS through contractors Sept. 2002 This was partially achieved.
relates to the First Placement/ Best Placement from December 2001 — March 2002. Requesting a date FP/BP Wrap Around policies and
Wrap Around Services used for each child in change to October standards were revised. DFCS
foster care. 2003 and ongoing staff, providers, judges and
CASA's received training on the
new FP/BP Assessment and Wrap
Around policies and standards.
Completion Date: December
2002 and ongoing.
What needs be to accomplished: A
contractor needs to be selected to
conduct an independent study of
FP/BP Wrap Around Services.
Oct 2002 Georgia will complete an annual statewide review |Complete at least 50 case reviews Joe Wassell May 2003 Four Foster Care staff has been
of the First Placement/ Best Placement Program to |beginning 1/2003. Betty Wrights Requesting a date assigned to work with county staff
include on site case reviews of 50 randomly Millicent Houston change to October and other stakeholders on this
selected cases. This review will be similar to the Linda Ladd 2003 action step for foster care
federal on site review. Children, Leslie Cofield indicators.
caregivers/families and other stakeholders will be Dianne Yearby
interviewed. Fulton will be included at each Patricia Nealy What needs to be accomplished:
annual review. Alice Marie Hutchison Staff needs to be trained on the
Gloria Patterson qualitative review procedures.
Oct. 2002 Georgia will complete an annual review Complete at least 50 case reviews Joe Wassell, May 2003 See Action Step 7 just above.
throughout the state of the First Placement/ Best |beginning 1/2003. Betty Wrights Requesting a date
Placement Wrap Around Services Program by Millicent Houston change to October
completing on-site case reviews during the same Linda Ladd 2003
time as completing the random selected case Leslie Cofield
review in #8 above. Alice Marie Hutchison
Dianne Yearby
Patricia Nealy
Gloria Patterson
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START MEASURABLE COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE GCANTONEINS BENCHMARKS OISO LT H O 6 O DATE ACHIEVEMENT
June 2003 Georgia will continue to assess the effectiveness |Report to team. Joe Wassell June 2004 and on- What needs to be accomplished:
and impact of the First Placement/ Best Placement Betty Wrights going This step will be included in the
Program and Wrap Around Services Program in Millicent Houston independent study conducted by
reducing the number of children in foster care Gloria Patterson the contractor when selected.
once the family’s needs and services have been Linda Ladd
met. Dianne Yearby The Work Group will closely
Leslie Cofield monitor action Steps 10 through 14.
Alice Marie Hutchison The completion of these steps is
Patricia, Nealy contingent on the completion of
action steps 6,7,8 and 9.
Nov. 2003 If problem is predominantly institutional: Complete additional case reviews, if |Joe Wassell June 2004 and on- |Contingent on the results of the above
Establish a larger state review group, which will  |appropriate by 11/2003. Betty Wrights going
include more stakeholders to review and provide Millicent Houston
technical assistance to counties and the annual Gloria Patterson
statewide review of the First Placement/ Best Linda Ladd
Placement Program and Wraparound Services to Dianne Yearby
include on site case reviews of 50 randomly Alice Marie Hutchison
selected cases. Leslie Cofield
Patricia Nealy
Nov. 2003 Examine policy and training effectiveness for Within 60 days of completing Joe Wassell June 2004 and on-
DFCS staff and private providers. additional on-site case reviews, Betty Wrights going
provide a written report, if appropriate. |Gloria Patterson
Millicent Houston
Linda Ladd
Linda Doster
Dianne Yearby
Leslie Cofield
Patricia Nealy
Alice Marie Hutchison
Nov. 2003 Recommend additional training and policy Within 60 days of completing Joe Wassell June 2004 and on-
changes. additional on-site case reviews, Betty Wrights going
provide a written report, if appropriate. |Gloria Patterson
Millicent Houston
Linda Ladd
Linda Doster
Alice Marie Hutchison
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Dianne Yearby
Patricia Nealy
Leslie Cofield

Jan 2003

Test whether needs and services to children and
families changes after training and policy changes.

Complete additional case reviews, if
appropriate.

Joe Wassell

Betty Wrights

Gloria Patterson
Millicent Houston
Linda Ladd
Stakeholders

Alice Marie Hutchison
Leslie Cofield

Dianne Yearby
Patricia Nealy

June 2004 and on-
going

Jan. 2003

Identify if appropriate, other factors that may
contribute to the needs and/services of children
and families not being met while in foster care.
Evaluation: Please see Evaluation for Items 3 & 4,
page B-2.

Complete a report to the team.

Joe Wassell

Betty Wrights

Gloria Patterson
Millicent Houston
Linda Ladd
Stakeholder

Alice Marie Hutchison
Leslie Cofield

Patricia Nealy

Dianne Yearby

June 2004 and on-
going
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail J — Item 18, Child and Family Involvement in Case Planning

Goal: Families will have enhanced capacity to provide for their children’s needs

START ACTION STEPS
DATE

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

April 2002 Training curriculum for caseworkers will include
provision to specifically address child and
family involvement in case planning. Special
attention will be paid to involving fathers and
older children.

Evaluation: Survey sampling of caseworkers
and supervisors will be done to measure
understanding.

All curricula will include those
provisions.

Professional Development
Section
TA: Ed Fuller

Sept. 2002

Achieved. The DFCS Professional
Development Section (PDS)
established a Social Service
Curriculum Advisory Committee
to address the training needs of
Social Services staff. Committee
members include state and county
staff, and other community
stakeholders. The committee and
selected contractors will revise,
field test and implement the Social
Services New Worker curriculum.
The revised curriculum will place
additional emphasis on family
centered practice.

Completion Date: In November
2002 competencies were identified
for New Worker Training. The
Advisory Committee reviewed the
first draft of the revised curriculum
based on CWLA competencies.
Georgia is on schedule to have the
new curriculum completed by
October 2003.

April 2002 Judicial training will highlight the findings of the
federal review on this item and the need for
making sure that families and children are
involved in their case planning.

Evaluation: Survey sampling of judges will be

Annual training will include
session on the federal review.

Eric John
TA: Michelle Barclay

Nov. 2003

The federal PIP was presented at
the judge’s conference during the
pre-conference meetings. It has
also been distributed via the web
on the Georgia juvenile court

The agenda for the

conference is generally
set more than 6 months
in advance but a formal
class will be scheduled
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
done to measure compliance. judge’s list serv. A class on the for the Spring Judge’s
federal PIP will be scheduled for conference. A survey
the Spring 2003 Council of will be done at that
Juvenile Court Judges conference. | time.
A class on the federal PIP was
conducted during the Child
Placement Conference in the Fall
of 2002, which was attended, by
judges, caseworkers, attorneys and
CASAs.

April 2002 SAAG training will highlight the findings of the | Annual training will include Vivian Egan Aug. 2002 Achieved. SAAG’s received
federal review on this item and the need for session on the federal review. TA: Michelle Barclay training regarding the findings of
making sure that families and children are the Federal Review.
involved in their case planning.

Evaluation: Survey sampling of judges will be
done to measure compliance.

April 2002 The CPRS will be mandated to make sure that All case plans will be entered Kelli Stone July 2003 Response as of 12/13/2002: There | The training of all 159
documentation of parental involvement be into the CPRS. TA: Michelle Barclay is an ongoing implementation plan | counties (1200
collected statewide. for CPRS that will eventually caseworkers) and
Evaluation: A report documenting parental include all 159 counties. juvenile court judges
involvement will be generated from the CPRS Currently, 104 of 159 counties and staff
and distributed monthly to supervisors and have been trained to use the new (approximately 100
county directors. A quarterly report will be system. After the implementation | judges) has taken
presented to the Regional IV staff after review plan is complete at the end of longer than expected
and approval by Division, SOA and January 2003, the monthly reports | but will be complete by
Commissioner. will begin. January 2003.

Effected Family group conferencing must be done at the Family group conferencing will | County Supervisors June 2004 and on- Achieved. All DFCS staff and
30-day case plan with multi-disciplinary staffing | take place with all foster care going FP/BP providers have received
to ensure parental involvement in case planning. | cases. training on Family Team
Evaluation: Sample spot checks with counties Conferencing and Multi-
will occur to see if counties are in compliance. Disciplinary Team Meetings

(MDT). Additional training will
be offered to DFCS staff and
FP/BP providers in January 2003,
June 2003 and September 2003.

Jan. 2002 Family Group Conferencing and First A project manager will be Juanita Blount-Clark July 2002 Achieved. Four Foster Care staff
Placement/Best Placement projects will get assigned to both programs with | Wilfred Hamm has been assigned to work with
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
sufficient support, leadership and project full support for implementation. providers, county staff and other
management to ensure successful state office consultants to manage,
implementation and maintenance. monitor and provide technical
Evaluation: Feedback will be sought quarterly assistance to counties and
from the project managers on progress and needs providers on Family Team
for continued successful implementation. Meetings and FP/BP services.
Completion date: December 2002
and ongoing.

Sept. 2001 Continue annual request for additional staff with | Support and advocate for: Commissioner Jim Martin June 2004 388 caseworker positions were There is a severe budget
a goal of making incremental steps towards 2000 supplement — 171 Governor requested in this year’s DHR shortfall this year.
meeting CWLA staffing standards. positions; Georgia Legislature budget request to the Governor. If | Budget information

2002 — 100 positions; the Governor approves this from the Governor’s
2003 — 100 positions request, then the request will go to | office is still not
the legislature. available at this date.
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Goal: Reduce caseload size

PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail K — Item 19, Worker Visits with Child

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Sept. 2001 Continue annual request for additional staff with | Support and advocate for: Commissioner Jim Martin June 2004 The DHR Commissioner and the Economic down turn in
a goal of making incremental steps towards 2000 supplement — 171 Governor DHR Board of Directors supported | Georgia may prohibit
meeting CWLA staffing standards. positions; Georgia Legislature a budgetary request for additional | the authorization of
2002 — 100 positions; staff. Governor Perdue in his staff as recommended.
2003 — 100 positions proposed budget indicated a
willingness to support additional
staff during the 2003 legislative
session, which began 1/15/03.
Goal: Develop visitation opportunities in the least restrictive setting and in compliance with ASFA guidelines.
START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Mar. 2002 Review current policies and practices in Completion of policy and Wilfred Hamm (all Services Sept. 2002 Completed September 2002.
accordance with ASFA guidelines. practice review. Units) Foster Care policy reviewed in
relation to ASFA, CWLA
Standards and the policies of
representative states.
May 2002 Revise policy and practice according to need. Implement revised policy. Foster Care Unit Oct 2002 Partially Achieved. Draft of Placement Quality Task
Linda Doster contact standards developed and Force (QTF) not
Requesting a date reviewed by Foster Care Unit scheduled to meet and
change to April 2003 | Staff. Next steps are to seek final approve of policy

approval from QTF (1/03) and
once approved, to send to print and
to distribute to county departments
for inclusion in Foster Care
Manual (3/03). Measurement
methods in process of
development: Online Supervisory

changes until January
2003. Print and
distribution process
requires a minimum of
6 weeks.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Review Guide questions developed
by 3/03. Information to be
compared with baseline data from
online survey of 159 county DFCS
offices re: visitation practices.
Survey to be administered
statewide 1/03.

April 2002

Develop community-based partnerships to
enhance utilization of child friendly visitation

centers.

Decreased use of agency office
as a visitation site.

Revise supervisory review tool
to identify that “least
restrictive” visitation was/was
not appropriate for the case.

County Department

Kathy Herren

June 2004

July 2002

Partially achieved. Draft policy
strengthens the use of “least
restrictive” visitation settings,
including visitation centers.
(Documentation required when
setting is that of county office.)
See above for “next steps” and
measurement methods to be
developed and used.

April 2002

Develop training components to support

visitation with child and family.

Evaluation: Please see evaluation for Items 3 &

4, page B-3.

Development of curriculum for
new worker training and
veteran staff.

Geraldine Jackson White

Sept 2002

Achieved. The DFCS Professional
Development Section (PDS)
established a Social Service
Curriculum Advisory Committee
to address the training needs of
Social Services staff. Committee
members include state and county
staff, and other community
stakeholders. The committee and
selected contractors will revise,
field test and implement the Social
Services New Worker curriculum.
The revised curriculum will place
additional emphasis on family
centered practice.

Completion Date: In November
2002 competencies were identified
for New Worker Training. The
Advisory Committee reviewed the
first draft of the revised curriculum
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

based on CWLA competencies.
Georgia is on schedule to have the
new curriculum completed by
October 2003.

Goal: ICPC compliance with quarterly reporting requirements.

START
DATE

ACTION STEPS

MEASURABLE
BENCHMARK

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

April 2002

Review of ICPC policy compliance for quarterly
reports to ensure appropriate contacts are being

made.

Track ICPC approved
placements to assure that
quarterly reports have been
submitted.

Foster Care Unit
Local County Department

Sept 2002

Requesting a date
change to June 2003

Partially achieved. See Action
Step 2 above re: revised contact
standards. Online Supervisory
Review Guide to include as a
compliance item (3/03).
Supervisors will randomly select
cases and review for compliance. .
Also exploring the use of the ICPC
Tracking System to determine if
reports are received quarterly in
the State ICPC Unit.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail L — Item 20, Worker Visits with Parents

Goal: Reduce caseload size

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Sept. 2001 Continue annual request for additional staff with | Support and advocate for: Commissioner Jim Martin June 2004 The DHR Commissioner and the | Economic down turn in
a goal of making incremental steps towards 2000 supplement — 171 Governor DHR Board of Directors Georgia may prohibit the
meeting CWLA staffing standards. positions; Georgia Legislature supported a budgetary request authorization of staff as
2002 — 100 positions; for additional staff. Governor recommended.
2003 — 100 positions Perdue in his proposed budget
indicated a willingness to
support additional staff during
the 2003 legislative session,
which began 1/15/03.
Goal: To have meaningful and purposeful visits between parents and case managers
START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Mar. 2002 Revise current practice standards by establishing | Completion of policy and Foster Care Unit Sept. 2002 Achieved. Foster Care policy
guidelines for frequency expectations of contacts | practice review. Linda Doster reviewed in relation to ASFA,
with parents. CWLA Standards and the
policies of representative states.
Mar. 2002 Establish a standard for expectations for visits Developed visitation Foster Care Unit Sept.2002 Partially achieved. Draft Placement Quality Task

with parents to occur in the residence of the
parent at least every other month.

opportunities in the least
restrictive setting and in
compliance with ASFA
guidelines.

Linda Doster

Requesting re-
negotiation of
Completion Date to
June 2003

contact standards developed and
reviewed by the Foster Care
Unit. Next steps are to seek
final approval from QTF (1/03)
and once approved, to send to
print and to distribute to county
departments for inclusion in
Section 1006 of the Foster Care
Services Manual (3/03).

Force (QTF) not
scheduled to meet and
approve of policy changes
until January 2003. Print
and distribution process
requires a minimum of 6
weeks.
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START
DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON

COMPLETION
DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

Mar. 2002

Revise the Supervisory Review tools to assure
that policy compliance and good practice are in

place.

Revised Supervisory Review
Guide.

Ed Fuller
Doris Walker
Kathy Herren

Sept. 2002

Requesting re-
negotiation of
Completion Date to
May 2003.

Measurement methods in
process of development: On
line Supervisory Review Guide
questions developed by 3/03.
Information to be compared with
baseline data obtained from an
online survey of 159 county
offices re: worker-parent
visitation practices, including the
primary visitation location.
Survey to be administered
statewide 1/03.

Mar. 2002

Develop training components to support work
with the parents through “New Worker
Training” and as on-going skills training course
for veteran staff.

Evaluation: Please see Evaluation for Items 3 &

4, page B-2.

Development of curriculum for
new worker training and
veteran staff.

Geraldine Jackson White

Sept 2002

Achieved. The DFCS
Professional Development
Section (PDS) established a
Social Service Curriculum
Advisory Committee to address
the training needs of Social
Services staff. Committee
members include state and
county staff, and other
community stakeholders. The
committee and selected
contractors will revise, field test
and implement the Social
Services New Worker
curriculum. The revised
curriculum will place additional
emphasis on family centered
practice.

Completion Date: In November
2002 competencies were
identified for New Worker
Training. The Advisory
Committee reviewed the first
draft of the revised curriculum
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START ACTION STEPS MEASURABLE RESPONSIBLE PERSON

DATE BENCHMARKS COMPLETION ACCOMPLISHMENTS BARRIERS TO

DATE ACHIEVEMENT

based on CWLA competencies.
Georgia is on schedule to have
the new curriculum completed

by October 2003.
Goal: ICPC compliance with quarterly reporting requirements.
START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMMENTS BARRIERS TO
DATE BENCHMARK DATE ACHIEVEMENT
Mar. 2002 Review of ICPC policy compliance for Track ICPC approved Foster Care Unit July 2002 Measurement methods in
quarterly reports to ensure appropriate contacts | placements to assure that Local County Department process of development: On line
are being made. quarterly reports have been Requesting to re- Supervisory Review Guide
Evaluation: Please see Evaluation for Items 3 & | submitted. negotiate questions developed by 3/03.
4, page B-3. completion date to Information to be compared with
June 2003 baseline data obtained from an

online survey of 159 county
offices re: worker-parent
visitation practices, including the
primary visitation location.
Survey to be administered
statewide 1/03.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail M — Item 21, Educational Needs of the Child

START ACTION STEPS MEASURABLE RESPONSIBLE PERSON COMPLETION ACCOMPLISHMENTS BARRIERS TO
DATE BENCHMARKS DATE ACHIEVEMENT
Mar. 2002 Change Placement policy to require all counties | Completion of policy change. Foster Care Unit Dec. 2002 Achieved. Memo sent July 2, 2002 to
to use the CPRS for each child coming into all DFCS agencies directing them to
care. use the CPRS system for each child
entering care.
Mar. 2002 Expand fields on Education Screen in CPRS to | Fields added to CPRS Education | Kelli Stone Dec.2002 Partially achieved. The First
add the following: “Has the child had an Screen. Placement/Best Placement training
educational assessment within the last 12 has occurred for over 3,600 providers,
months?” “Does the child’s educational plan DFCS Child Protective Services and
reflect and incorporate the findings of the most Foster Care staff, State Office
recent comprehensive assessment?” “Have the Consultants, foster and adoptive
details of the child’s education needs been FP/BP Assessment will cover FP/BP Technical Assistance Dec. 2002 parents, and judges in more than 17
provided to the placement resource?” “If the this area during assessment. Team, DFCS is requesting | sessions statewide.
child is below school age, has there been a FP/BP standards will be revised | CAPS Section to amend this date
developmental assessment?” “Is the child to include this information so to February 2004 The CPRS system does not currently
developmentally delayed?” “Have the child’s that caseworker can include on collect the data necessary to achieve
educational needs been provided to the CPRS. this goal. Expected completion date is
boarding county if the child is placed out of February 2004.
county?”’
Evaluation: Please see Evaluation for Items 3 &
4, page B-2.
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PIP QUARTERLY REPORT FOR GEORGIA

Work Plan Detail N — Item 22, Physical Health of the Child

MEASURABLE ACCOMPLISHMENTS BARRIERS TO
START DATE ACTION STEPS BENCHMARKS RESPONSIBLE PERSON COMPLETION DATE ACHIEVEMENT
Jan. 2002 Georgia will put in to policy a descriptive usage |Provide new policy and obtain Rebecca Jarvis July 2002 Achieved: Policy was revised and
of how the county mini — grants and the Safe approval. Linda Doster approved in July 2002 to reflect a
and Stable Families Programs can be used to Leslie Cofield, descriptive usage of the county mini-grant
meet the health needs and provide services to Dianne Yearby, and the Safe and stable Families Program
children in CPS and Foster Care cases. This Patricia Nealy, that can be used to meet the Health needs of
will encourage the use of these programs to add Alice-Marie Hutchison children and provide services to children in
more resources to services families in each CPS. In Foster Care cases, training has
county. been provided to staff to clarify funding
sources to respond to the physical health
needs of children in foster care as a result
of the FP/BP assessment. Also, DFCS and
Public Health are working together to
establish a system for ongoing monitoring,
sharing information and analyzing any
further needs or services for children in
foster care. What needs to be completed:
Four Foster Care Consultants have been
assigned to the 12 field areas to monitor
foster care related PIP indicators. These
staff will review cases along with
supervisors in their assigned counties.
These assignments will be effective
2/15/03.
April 2002 Georgia will continue to require all providers to |Review at each annual on-site Joe Wassell, Dec. 2002 and on-going Achieved: As Part of the First
complete a Multi Discipline Team Meeting for |review. Betty Wrights, Placement/Best Placement initiative in
each Comprehensive Child and Family Millicent Houston, February 2001 policy was implemented that
Assessment to determine the appropriate health Leslie Cofield requires every child that enters foster care
needs and services of all children entering foster Dianne Yearby in Georgia and remains in foster care after
care program within the first 30 to 60 days of Patricia Nealy 72 hour hearing to have a First Placement,
the child entering care. Alice-Marie Hutchison Best Placement Assessment. With the
Linda Ladd assessment it is also required that a MDT
meeting is held to determine the service
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START DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON COMPLETION DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

needs of the child and family. The MDT
meeting is held within the first 30 to 60
days of a child’s placement in foster care.
To monitor the effectiveness of the FPBP
assessment as well as the MDT, four foster
care consultants have been assigned to the
12 regions. These consultants will conduct
onsite reviews, which are scheduled to
begin in February 2003. CPRS will also
provide a monitoring mechanism in which
case manager are required to enter the date
the FPBP assessment was initiated and the
date the MDT meeting was held and any
service needs and recommendations of the
child and family. The four consultants will
conduct onsite reviews of randomly
selected cases with various counties along
with Fulton County to assess if the private
providers are meeting the standards for the
FPBP assessment and if the county staff is
implementing the service recommendations
indicated for the child and family at the
MDT team meeting with the use of wrap
around funds. The reviews will aide in
determining if the county staff is initiating
assessments on every child that enters and
remains in foster care after the 72-hour
hearing. Actions for next quarter: The
onsite reviews are not scheduled to begin
until February 2003 after training of DFCS
staff and private providers. Once the
reviews are conducted, compilation of data
collected is needed to determine if Multi
Disciplinary teams are being conducted
after the completion of the First Placement
Best Placement Assessment. The field in
CPRS to report the service needs and
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START DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON COMPLETION DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

recommendations of the child from the
Multi Disciplinary Team is needed to
adequately measure the benchmark.

July 2002

Georgia will complete technical assistance to

DFCS staff and private providers as to how to
complete a comprehensive assessment and how

to use the collected information to make the
most appropriate health decision at the

beginning of the child’s stay in foster care. The
FP/BP information will also be used to develop

more effective case plans for the child and
family.

Provide 11 county site training to
staff and providers beginning in
7/2002.

LeslieCofield

Dianne Yearby

Patricia Nealy

Alice Marie Hutchison
Betty Wrights

Millicent Houston
(Technical Assistance Team)

Dec. 2002 and ongoing

This benchmark is achieved. Statewide
training of DFCS staff and Private
Providers began in July 2002 and will end
in January 2003. A Technical Assistance
Team has been created and designated for
each field area. The Technical Assistance
team member assigned to the field area
will begin providing consultation, support
and training in February 2003. Technical
Assistance Teams will need to provide the
ongoing consultation, support, and training
for county DFCS offices and private
providers. The monthly report received
from the county indicating the number of
FP/BP Assessments completed for the
month will assist in measuring this
benchmark and establishing the counties
that need technical assistance. Also, once
CPRS has the field that allows case
managers and providers to record
information on the date of the Multi
Disciplinary Team meeting and the service
recommendations and needs of the child
this can be used to measure the benchmark.
Once the Technical Assistance team begins
to provide support, consultation, and
training to county DFCS staff and
providers, there will be reports generated
that will reflect the achievement of the
benchmark. Also, reports from CPRS once
the field is available will provide
information to measure this benchmark.
Actions for next quarter report: The
Technical Assistance teams were formed in
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START DATE

ACTION STEPS

MEASURABLE
BENCHMARKS

RESPONSIBLE PERSON COMPLETION DATE

ACCOMPLISHMENTS

BARRIERS TO
ACHIEVEMENT

December 2002 and began providing
technical assistance on a very limited basis
because the focus has been to complete the
statewide training of county staff and
private providers. The inclusion of a field
on the CPRS system that will allow the
service needs and recommendations for the
child and family from the Multi
Disciplinary Team meeting to be imputed
by the case manager and/or the provider is
needed to measure this benchmark.

July 2002

Georgia will complete technical assistance to
DFCS staff and private providers of the content
of the comprehensive assessment and how to
use the collected information to meet the health,
mental health, dental and educational needs of
the child and family.

Provide 11 county site training to
staff and providers beginning in

7/2002.

Leslie Cofield Dec. 2002 and ongoing
Dianne Yearby

Patricia Nealy

Alice Marie Hutchison

Joe Wassell, Betty Wrights,
Millicent Houston

Kellie Stone

Achieved: In July 2002, the Foster Car
Unit initiated training of the county DFCS
staff as well as private providers on the
policy and procedures for FPBP and wrap
around services. Also, in December 2002,
Four Foster Care Program Consultants were
assigned regionally to provide technical
support, consultation and training to county
staff and private providers as it relates to
First Placement Best Placement and wrap
around services. In addition, CPRS is
being conducting a statewide with DFCS
staff. With CPRS staff can input data from
the First Placement/Best Placement
Assessment about the health, mental health,
dental and education needs of the child and
family. CPRS will design a feature as part
of the system that will allow private
providers assess to CPRS . Private
providers will have the capability to input
information on the health, mental health,
dental and education needs of the child and
family while they are completing the FPBP
assessment. At this time, there are no
measurable improvements, however with
the completion of CPRS training,
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information regarding the number of
assessments completed in each county with
the health, mental health, educational, and
dental needs of the child and family
recorded will be recorded through CPRS
monitoring system. Since the consultants
have been assigned regionally, each
consultant will provide consultation,
support and training to assure the
information is being recorded in the CPRS
system. The CPRS will need to report on
the number of assessments completed in
each county as well as information
regarding the input of data on the health,
mental health, dental and educational needs
of the child and family. Training of county
DFCS staff and providers will conclude in
February 2003. Once information is
imputed in the CPRS system, the four
consultants can utilize this information to
assure assessments are completed on all
children and that the MDT meeting is held
for collaborating from several disciplines
on the service needs of the child and
family. Also, the monthly reports from the
county offices on the number of assessment
completed will assist in identifying counties
who are not utilizing FPBP as an
assessment tool. With this information,
foster care consultants will provide
technical assistance to counties identified
through the reporting system. A contractor
will be selected to compile the data on the
effectiveness of the implementation and
access of the service recommendations
indicated in the FPBP assessment. After
training the DFCS staff and private
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providers it is anticipated that there will be
an increase in the number of assessments
completed and wrap around services
utilized. This will be indicated in the CPRS
system and on the monthly reports. When
the FPBP team embarks on the site reviews,
evidence of the county staff and providers
understanding of the FPBP content as well
as the process will be determined. Actions
for next quarter: The accuracy of the data
collected through CPRS as well as the
monthly reports submitted by county DFCS
offices will need to be assessed by the
FPBP team. The Contractor will compile,
tabulate, and provide analysis on the data
collected.

July 2002

Georgia will complete technical assistance to
DFCS staff and private providers as to how to
use the collected information to meet the child’s
needs as it related to post substance abuse
counseling, monitoring and support as a part of
the early intervention process and/or in — home
intensive treatment services.

Provide 11 county site training to
staff and providers beginning in

7/2002.

Leslie Cofield, Dianne Yearby,
Patricia Nealy, Alice-Marie
Hutchison

Dec. 2002 and ongoing
Requesting a change in date to
February 2003 & ongoing

Partially achieved: The CPRS System
will have features added to allow the
collection of data on the number of
assessments completed within a county and
the service recommendations for the family
and child from the MDT meeting. The
compilation of this information will allow
the team to determine the counties that may
require consultation, support or training.
The collection of the monthly county
reports and the dissemination of the
monthly invoices by the selected contractor
will assist the four foster 